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Bureau of Reclamation 
Year 2000 Application Renovation Summary

Region
/Office

Application
Original

Start
Date

Original
End
Date

Current
Start
Date

Current 
End
Date

Comments
/Status

GP AGRIMET April 4,
1998

Sept. 30,
1998

April 4,
1998

Sept. 30,
1998

On Schedule

GP ARIS July 1,
1998

Mar. 31,
1999

July 1,
1998

Dec. 31,
1998

Planned Early
Completion

GP CONUSE5 Jan. 1,
1998

Sept. 30,
1998

April 1,
1998

Sept. 30,
1998

Later Start date
indicated

GP Hydromet Support Jan. 1,
1998

Sept. 30
1998

Sept. 15,
1997

Sept 30,
1998

Earlier Start date
indicated

GP Lab Database System April 1,
1998

Sept. 30
1998

April 1,
1998

Sept. 30
1998

On Schedule

GP MAKORD3 April 1,
1998

Sept. 30
1998

April 1,
1998

Sept. 30
1998

On Schedule

GP MULLREG3 Jan. 1,
1998

Sept. 30,
1998

April 1,
1998

Sept. 30,
1998

Later Start date
indicated

GP NRPDWA Jan. 1, 
1998

Sept. 30,
1998

Sept. 1,
1997

June 30,
1998

Early Start & Early
Completion

GP OPSTUDY3 Jan. 1,
1998

Sept. 30
1998

N/A N/A Application being
Retired

GP SCADA - WYAO April 1,
1998

Sept. 30,
1998

April 6,
1997

Dec. 31,
1997

Completed, Early

LC LAMS Jan. 1,
1997

Sept. 30,
1997

Jan. 1,
1997

Sept. 30,
1997

Completed, On
Schedule

LC LMTS Oct. 1,
1997

Sept. 30
1998

Oct. 1,
1997

Sept. 30,
1998

On Schedule

MP 182's Memomate July 1,
1998

Oct. 1,
1998

June 2,
1997

Sept. 30,
1997

Completed.  Ahead of
Schedule

MP Claims July 1,
1998

Sept. 30,
1998

July 1,
1998

Sept. 30
1998

On Schedule

MP Contract Status July 1,
1998

Sept. 30,
1998

July 1,
1998

Sept. 30
1998

On Schedule

MP CRS (PMS) July 1,
1998

Sept. 30,
1998

N/A N/A Canceled
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MP Drivers License July 1,
1998

Sept. 30,
1998

July 1,
1998

Sept. 30
1998

On Schedule

MP Land706 April 1,
1998

June 30,
1998

April 1,
1998

June 30,
1998

On Schedule

MP Land906 July 1,
1998

Sept. 30,
1998

July 1,
1998

Sept. 30,
1998

On Schedule

MP Library Browse a Book July 1,
1998

Sept. 30,
1998

July 1,
1998

Sept. 30,
1998

On Schedule

MP Medical Surveillance April 1,
1998

Sept. 30,
1998

April 1,
1998

Sept. 30,
1998

On Schedule

MP Phone Directory June 2,
1997

Sept. 30,
1997

June 2,
1997

Sept. 30,
1997

Completed, On
Schedule

MP Photo Jan. 1,
1998

Mar. 31,
1998

Jan. 1,
1998

Mar. 31,
1998

On Schedule

MP Pre-Recruitment
Counsel.

April 1,
1998

June 30,
1998

April 1,
1998

June 30,
1998

On Schedule

MP ROAPS Oct. 1,
1998

June 30,
1999

N/A N/A Canceled

MP Sales  - Land Sales Jan. 2,
1998

Sept. 30,
1998

Jan. 2,
1998

Sept. 30,
1998

On Schedule

MP Tickler April 1,
1999

June 30,
1999

N/A N/A Canceled

MP TLMS Oct. 1,
1997

Dec. 31,
1997

N/A N/A Canceled

MP Training Needs Oct. 1,
1997

Mar. 31,
1998

N/A N/A Canceled

MP WTIS Jan. 1,
1999

Mar. 31,
1999

Jan. 1,
1999

Mar. 31,
1999

On Schedule

MSO CDW June 2,
1997

Sept. 30,
1997

June 2,
1997

Dec. 31,
1997

End Date Slippage
Noted

MSO Fed. Finance Sys.. (FFS) June 2,
1997

Dec. 31,
1998

Nov. 3,
1997

Dec. 31,
1998

Start Date Slippage
Noted

MSO FEDSTRIP June 2,
1997

Sept. 30,
1997

June 2,
1997

Sept. 30,
1997

Completed, On
Schedule
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PN EM340 Jan. 1,
1998

Dec. 31,
1998

Jan. 1,
1998

July 31,
1998

Early Completion Date
Noted

PN Hydromet PN1 July 1,
1997

Sept. 30,
1998

Dec. 1,
1997

July. 31,
1998

Start Date Slippage,
Earlier Completion.

PN IDWR Snake Models Oct. 1,
1997

Sept. 30,
1999

Dec. 1,
1997

Sept. 30,
1999

Later Start Date,
Completion after 1998

PN Inhouse Agrimet Oct. 1,
1997

Sept. 30,
1999

July 1,
1998

July. 31,
1998

Start Date Slippage,
Earlier Completion

PN Inhouse Hydromet July 1,
1997

Sept 30,
1998

July 1,
1997

July. 31,
1998

Start Date Slippage,
Earlier Completion

PN Inhouse River
Operations

Oct 1,
1997

Sept. 30,
1999

Dec. 1,
1997

Sept. 30,
1998

Start Date Slippage,
Earlier Completion

PN LIMS Jan. 1,
1998

Mar. 31,
1998

Aug. 1,
1997

Sept. 30,
1997

Completed, Ahead of
Schedule

PN Modsim Oct. 1,
1997

Sept. 30,
1999

Oct. 1,
1997

Mar. 31
1999

On Schedule.  Earlier
Completions Date

PN NTIA Oct. 1,
1997

Sept. 30,
1998

Oct. 1,
1997

Sept. 30,
1998

On Schedule

PN PNOPER Nov. 3,
1997

Nov. 3,
1998

Dec. 1,
1997

Nov. 3,
1998

Later Start Date, 

PN Sutron Hydromet June 2,
1997

Dec. 31,
1997

June 2,
1997

Sept. 30,
1998

Later Completion Date

PN Umatilla Planning Mod 1 June 2,
1997

Sept. 30
1999

Dec. 2,
1997

Mar. 31
1999

Late Start Date.
Earlier Completion

PN Yakima Planning Model Oct. 1,
1997

Sept. 30,
1998

Dec. 1, 
1997

Sept. 30,
1998

Later Start Date
Noted. 

TSC Construction Cost
Trends

Jan. 1,
1998

Sept. 30,
1998

Jan. 1,
1998

Sept. 30,
1998

On Schedule

TSC Cunningham April 1,
1998

Dec. 31,
1998

April 1,
1998

Dec. 31,
1998

On Schedule

TSC DAMS Jan. 1,
1998

June 30,
1998

Jan. 1,
1998

June 30,
1998

On Schedule

TSC HYDROSS Jan. 1,
1998

Sept. 30,
1998

Jan. 1,
1998

Sept. 30,
1998

On Schedule
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TSC LIMS (TSC) April 1,
1998

Sept. 30,
1998

April 1,
1998

Sept. 30,
1998

On Schedule

UC Aircraft July 1,
1997

June 30,
1998

Jan. 1,
1998

June 30,
1998

Later Start date Noted 

UC Appropriation Ceiling Oct. 1,
1997

Sept. 30
1998

Nov. 3,
1997

Sept. 30,
1997

Later Start date
Noted.
May be TSC Project.

UC Charter Aircraft Oct 1,
1997

Sept. 30,
1998

Jan. 1,
1998

June 30,
1998

Later Start Date Noted
Earlier End Date.

UC CRSP SCADA System Oct. 1,
1997

Sept. 30,
1999

Oct. 1,
1997

Mar. 31,
1998

Earlier Completion
Date Estimated.

UC Direct Hire Register Oct. 1,
1997

June 30,
1997

Jan. 1,
1998

June 30,
1998

Later Start date
Noted.

UC Driver.Exe July 1,
1997

Mar. 31,
1998

Oct. 1,
1997

Mar. 31,
1998

Later Start date
Noted.

UC ENVIRON July 1,
1997

June 30,
1997

N/A N/A Canceled

UC Exposure Monitoring April 1,
1998

Sept. 30,
1998

N/A N/A Canceled

UC Employee Awards
Track.

July 1,
1997

June 30,
1998

July 1,
1997

Sept. 30,
1997

Completed - Ahead of
Schedule

UC Impress Fund Tracking Mar. 1,
1997

June 2,
1997

Mar. 1,
1997

June 2,
1997

Completed - Ahead of
Schedule

UC Personnel Database, GJ July 1,
1997

Mar. 31,
1998

N/A N/A Canceled

UC Photo Database, GJ July 1,
1997

Dec. 31,
1997

July 1,
1997

June 30,
1998

Slippage in End Date
Noted.

UC RAP July 1,
1997

Sept. 30,
1998

Jan. 1,
1998

Sept. 30,
1998

Later Start Date
Noted.

UC WMC Oct. 1,
1997

Dec. 31,
1997

Dec. 31,
1997

Sept. 30,
1998

Slippage, Start & End
Dates.

Red Underline:
Mission Critical

Brown:
Canceled

Green:
Completed

Blue:
Ahead of Original

Orange:
Slippage Noted


